	<b>(A)</b>	Name	Duration	Start	Finish	Predeces	Resource Names
1		Hujukaka	81 days?	21/9/20 8:00 AM	15/1/21 5:00 PM		
2		System Design	10 days	21/9/20 8:00 AM	2/10/20 5:00 PM		
3	✓	System Arch & Design	3 days	21/9/20 8:00 AM	23/9/20 5:00 PM		Santhosh
4	✓	Dev. Setup	2 days	21/9/20 8:00 AM	22/9/20 5:00 PM		Akshai
5		Database Design	7 days	24/9/20 8:00 AM	2/10/20 5:00 PM	3	Santhosh
6		User Registration	6 days?	24/9/20 8:00 AM	1/10/20 5:00 PM		
7	<b>□</b>	UI for User Registration	3 days	24/9/20 8:00 AM	28/9/20 5:00 PM	4	Nivedita
8	✓	API for Registration	3 days	24/9/20 8:00 AM	28/9/20 5:00 PM		Vinayak
9	✓	API Integration	2 days	29/9/20 8:00 AM	30/9/20 5:00 PM	7	Vinayak
10	✓	UI - Welcome Screen	1 day?	29/9/20 8:00 AM	29/9/20 5:00 PM	7	Nivedita
11		API Integration for We	2 days	30/9/20 8:00 AM	1/10/20 5:00 PM	10	Vinayak
12		Owner Registration	6 days	30/9/20 8:00 AM	7/10/20 5:00 PM		
13		UI for Owner Registrat	2 days	30/9/20 8:00 AM	1/10/20 5:00 PM	10	Nivedita
14		API for Owner Registr	2 days	2/10/20 8:00 AM	5/10/20 5:00 PM	11	Vinayak
15		API Integration	2 days	6/10/20 8:00 AM	7/10/20 5:00 PM	14	Vinayak
16		User Profile Manage	9 days	2/10/20 8:00 AM	14/10/20 5:00 PM		
17		UI for Profile	3 days	2/10/20 8:00 AM	6/10/20 5:00 PM	13	Nivedita
18		API for Profile	3 days	8/10/20 8:00 AM	12/10/20 5:00 PM	15	Vinayak
19		API Integration	2 days	13/10/20 8:00 AM	14/10/20 5:00 PM	18	Vinayak
20		Backlog - 1	7 days	13/10/20 8:00 AM	21/10/20 5:00 PM		
21		Backlog Issues	7 days	13/10/20 8:00 AM	21/10/20 5:00 PM	18	Nivedita;Vinayak
22		UI Finalization - 1	5 days?	7/10/20 8:00 AM	13/10/20 5:00 PM		
23		Registration UI	1 day?	7/10/20 8:00 AM	7/10/20 5:00 PM	17	Rajesh
24		Welcome Screens	1 day?	8/10/20 8:00 AM	8/10/20 5:00 PM	23	Rajesh
25		Profile	1 day?	9/10/20 8:00 AM	9/10/20 5:00 PM	24	Rajesh
26		Owner Registration	1 day?	12/10/20 8:00 AM	12/10/20 5:00 PM	25	Rajesh
27		Challenge Questions	1 day?	13/10/20 8:00 AM	13/10/20 5:00 PM	26	Rajesh
28		Admin	8 days	12/10/20 8:00 AM	21/10/20 5:00 PM		
29	Ö	Admin Setup	3 days	12/10/20 8:00 AM	14/10/20 5:00 PM		
30		Challenge Questions	5 days	15/10/20 8:00 AM	21/10/20 5:00 PM	29	Santhosh
31		Owner - Challenge	4 days	22/10/20 8:00 AM	29/10/20 5:00 PM		
32		Create Challenge UI	3 days	22/10/20 8:00 AM	26/10/20 5:00 PM	21	Nivedita
33		Challenge API	3 days	22/10/20 8:00 AM	26/10/20 5:00 PM	21	Vinayak
34		Integration	2 days	28/10/20 8:00 AM	29/10/20 5:00 PM	33	Vinayak

	<b>(</b>	Name	Duration	Start	Finish	Predeces	Resource Names
35		User Front Page	9 days	28/10/20 8:00 AM	9/11/20 5:00 PM		
36		UI for Front Page	3 days	28/10/20 8:00 AM	30/10/20 5:00 PM	32	Nivedita
37		UI for Search	2 days	2/11/20 8:00 AM	3/11/20 5:00 PM	36	Nivedita
38		API for Front Page	2 days	30/10/20 8:00 AM	2/11/20 5:00 PM	34	Vinayak
39		API for Search	3 days	3/11/20 8:00 AM	5/11/20 5:00 PM	38	Vinayak
40		API Integration	2 days	6/11/20 8:00 AM	9/11/20 5:00 PM	39	Vinayak
41		Actions for Contests	15 days	4/11/20 8:00 AM	24/11/20 5:00 PM		
42		Actions (Pin, Vote) UI	3 days	4/11/20 8:00 AM	6/11/20 5:00 PM	37	Nivedita
43		API & Integration	2 days	10/11/20 8:00 AM	11/11/20 5:00 PM	40	Vinayak
44		Follow UI	2 days	9/11/20 8:00 AM	10/11/20 5:00 PM	42	Nivedita
45		API Integration	2 days	12/11/20 8:00 AM	13/11/20 5:00 PM	43	Vinayak
46		Accept Challenge UI	2 days	11/11/20 8:00 AM	12/11/20 5:00 PM	44	Nivedita
47		Upload Challenge UI	3 days	13/11/20 8:00 AM	17/11/20 5:00 PM	46	Nivedita
48		API for Accept & Upload	5 days	16/11/20 8:00 AM	20/11/20 5:00 PM	45	Vinayak
49		API Integration for Ac	2 days	23/11/20 8:00 AM	24/11/20 5:00 PM	48	Vinayak
50		Judges	8 days	18/11/20 8:00 AM	27/11/20 5:00 PM		
51		Registration UI	2 days	18/11/20 8:00 AM	19/11/20 5:00 PM	47	Nivedita
52		API for Registration	2 days	25/11/20 8:00 AM	26/11/20 5:00 PM	49	Vinayak
53		API Integration	1 day	27/11/20 8:00 AM	27/11/20 5:00 PM	52	Vinayak
54		Backlog - 2	3.5 days	30/11/20 8:00 AM	3/12/20 1:00 PM		
55		Backlog Issues	3.5 days	30/11/20 8:00 AM	3/12/20 1:00 PM	53	Nivedita;Vinayak
56		UI - Finalization - 2	5 days?	20/11/20 8:00 AM	26/11/20 5:00 PM		
57		Admin - Challenge	1 day	20/11/20 8:00 AM	20/11/20 5:00 PM	51	Rajesh
58		Owner Challenge	1 day?	23/11/20 8:00 AM	23/11/20 5:00 PM	57	Rajesh
59		Actions	1 day?	24/11/20 8:00 AM	24/11/20 5:00 PM	58	Rajesh
60		Upload	1 day?	25/11/20 8:00 AM	25/11/20 5:00 PM	59	Rajesh
61		Judge Registrations	1 day?	26/11/20 8:00 AM	26/11/20 5:00 PM	60	Rajesh
62		Audience	10 days?	3/12/20 1:00 PM	17/12/20 1:00 PM		
63		Registration UI	2 days	3/12/20 1:00 PM	7/12/20 1:00 PM	55	Nivedita
64		API Integration	1 day?	3/12/20 1:00 PM	4/12/20 1:00 PM	55	Vinayak
65		Front Page UI	3 days	7/12/20 1:00 PM	10/12/20 1:00 PM	63	Nivedita
66		Search UI	3 days	10/12/20 1:00 PM	15/12/20 1:00 PM	65	Nivedita
		API for Front Page & S	5 days	4/12/20 1:00 PM	11/12/20 1:00 PM	64	Vinayak
67		9 1					

	<b>®</b>	Name	Duration	Start	Finish	Predeces	Resource Names
69		Vote & Like API	2 days	15/12/20 1:00 PM	17/12/20 1:00 PM	68	Vinayak
70		Challenge Owner Acti	7.5 days	15/12/20 1:00 PM	25/12/20 1:00 PM		
71		Accept/Reject UI	2 days	15/12/20 1:00 PM	17/12/20 1:00 PM	66	Nivedita
72		Accept/Reject API	2 days	17/12/20 1:00 PM	21/12/20 1:00 PM	69	Vinayak
73		API Integration	1 day	21/12/20 1:00 PM	22/12/20 1:00 PM	72	Vinayak
74		Choose Winner UI	3 days	17/12/20 1:00 PM	22/12/20 1:00 PM	71	Nivedita
75		Choose Winner API	2 days	22/12/20 1:00 PM	24/12/20 1:00 PM	73	Vinayak
76		API Integration	1 day	24/12/20 1:00 PM	25/12/20 1:00 PM	75	Vinayak
77		Judge	6.5 days?	22/12/20 1:00 PM	31/12/20 5:00 PM		
78		Choose Winner UI	2 days	22/12/20 1:00 PM	24/12/20 1:00 PM	74	Nivedita
79		API for Winner	3 days	28/12/20 8:00 AM	30/12/20 5:00 PM	76	Vinayak
80		API Integration	1 day?	31/12/20 8:00 AM	31/12/20 5:00 PM	79	Vinayak
81		Admin	2 days	25/11/20 8:00 AM	26/11/20 5:00 PM		
82		Content Moderation	2 days	25/11/20 8:00 AM	26/11/20 5:00 PM	49	Santhosh
83		User	8.5 days	24/12/20 1:00 PM	7/1/21 5:00 PM		
84		Notifications UI	2 days	24/12/20 1:00 PM	28/12/20 1:00 PM	78	Nivedita
85		Notifications API	2 days	4/1/21 8:00 AM	5/1/21 5:00 PM	80	Vinayak
86		API Integration	2 days	6/1/21 8:00 AM	7/1/21 5:00 PM	85	Vinayak
87		Backlog - 3	3.5 days	8/1/21 8:00 AM	13/1/21 1:00 PM		
88		backlog Issues	3.5 days	8/1/21 8:00 AM	13/1/21 1:00 PM	86	Nivedita;Vinayak
89		UI Finalization - 4	3.5 days?	28/12/20 1:00 PM	1/1/21 1:00 PM		
90		Audience	1 day?	28/12/20 1:00 PM	29/12/20 1:00 PM	84	Rajesh
91		Challenge Owner	1 day?	29/12/20 1:00 PM	30/12/20 1:00 PM	90	Rajesh
92		Judge	1 day?	30/12/20 1:00 PM	31/12/20 1:00 PM	91	Rajesh
93		Notifications	1 day?	31/12/20 1:00 PM	1/1/21 1:00 PM	92	Rajesh
94		User Video Editing	56 days?	26/10/20 8:00 AM	15/1/21 5:00 PM		
95	•	Video Compression Bac	7 days	26/10/20 8:00 AM	3/11/20 5:00 PM		Santhosh
96		Video Editing - UI	7 days	4/11/20 8:00 AM	12/11/20 5:00 PM	95	Santhosh
97		Video Enhancements	7 days?	13/11/20 8:00 AM	23/11/20 5:00 PM	96	Santhosh
98		Media Library (?)	2.5 days	13/1/21 1:00 PM	15/1/21 5:00 PM	88	Nivedita;Vinayak
99		Challenge Owner	1 day?	23/11/20 8:00 AM	23/11/20 5:00 PM		
100	•	Gamifaction (?)	1 day?	23/11/20 8:00 AM	23/11/20 5:00 PM		
101		Backlog Clearance	7.571 days	31/12/20 1:00 PM	13/1/21 8:34 AM		
102		Backlog Issues	2.5 days	31/12/20 1:00 PM	5/1/21 5:00 PM	92	Nivedita;Vinayak

Hujukaka - page3

	<b>(b)</b>	Name	Duration	Ctort	Finish	Drodoos	Possures Nomes
	9		Duration	Start		Predeces	Resource Names
103		Optimization		31/12/20 1:00 PM	6/1/21 8:34 AM	92	Nivedita;Santhosh;Vinayal
104		Finalization	5 days	6/1/21 8:34 AM	13/1/21 8:34 AM	103	